Work Flow datasheet

⊞ Table +

Bảng phân chia công việc ⋯

Aa Task Name	≡ Name	📅 Start Build	📅 Finish Build	# Complet...	📅 Start Testing	📅 Finish Testing	# Percent ...
Khởi tạo project	Truyền	July 2, 2022	July 2, 2022	99%			
Heading navbar	Truyền	July 3, 2022	July 4, 2022	90%	July 10, 2022	July 16, 2022	99%
Carousel	Truyền	July 4, 2022	July 4, 2022	90%	July 7, 2022	July 16, 2022	99%
Footer ↗ OPEN	Truyền	July 4, 2022	July 4, 2022	90%	July 7, 2022	July 16, 2022	99%
New	Truyền	July 6, 2022	July 6, 2022	90%	July 9, 2022	July 16, 2022	99%
FeedBack	Truyền	July 8, 2022	July 8, 2022	90%	July 9, 2022	July 16, 2022	99%
Skill	Truyền	July 9, 2022	July 9, 2022	90%	July 10, 2022	July 16, 2022	99%
About	Quang	July 9, 2022	July 9, 2022	80%	July 10, 2022	July 17, 2022	99%
Feature	Quang	July 10, 2022	July 10, 2022	80%	July 11, 2022	July 16, 2022	99%
Service	Quang	July 10, 2022	July 10, 2022	80%	July 11, 2022	July 16, 2022	99%
Gallery	Quang	July 10, 2022	July 10, 2022	80%	July 11, 2022	July 16, 2022	99%
Back to top	Truyền	July 16, 2022	July 16, 2022	99%			
Create demo video	Quang	July 16, 2022	July 16, 2022	99%			